## **Risk Matrices**

	Negligible	Minor	Major	Hazardous	Catastrophic
Very Unlikely	Low	Low	Low medium	Medium	Medium
Unlikely	Low	Low Medium	Low medium	Medium	Medium HIgh
Moderate	Low	Low Medium	Medium	Medium High	Medium High
Likely	Low	Low medium	Medium	Medium high	High
Very Likely	Low medium	Medium	Medium high	High	High

Risk	Statement	Response	Objective	Likelihood	Impact	Risk Level
		Ensure I practice some movement every	Keep good health throughout the			
ВР	Back pain might start being noticieable.	day.	development.	Moderate	Major	Medium
		Have a backup internet connection from	Maintain online connection with			
ICF	Internet connectivity could fail.	a mobile device.	repositories and Jira servers.	Unlikely	Major	Low medium
	Computer hardware or Operational System	Ensure there is a backup computer	Have availabe machines for work at all			
CF	might fail.	nearby available.	times and prevent delays.	Very Unlikely	Catastrophic	Medium
			Reduce impact by limiting time required			
	Frequent interruptions to anwer requests not	Allocate a specific timeslot during the	for other activities not related to the			
INT	related to the project.	day to respond requests.	project.	Likely	Hazardous	Medium high
		Agree with management meetings				
		should be limited to 30mins and only on	Reduce time allocated for non			
MEET	Excessive meetings with little outcome.	mornings.	productive work.	Moderate	Major	Medium
		Negotiate a Minimum Viable Product				
	Change in the requirements for items that	that does not include the impacted	Minimise the impact on the delivery			
CIR	have been already coded.	requirement.	date.	Very Unlikely	Minor	Low
		Negotiate with management more				
	Understimated effort for critical devepment	resources (people or time) to finish the	Minimise the impact on the delivery			
UE	tasks	tasks.	date.	Unlikely	Minor	Low